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Companies involved in marine construction projects in the renewable energy sector (such as

offshore wind farm projects), which operate within complex contracting environments typically

involving multiple construction contracts, can be drawn into significant disputes related to time and

money claims. If a dispute arises, the failure to make prompt and adequate notices of claim can be

the end of otherwise valid claims. We look at some of the key considerations to keep in mind when

notifying claims, and the approach of the English Courts, which would also guide arbitrators

deciding English law arbitrations....
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